

FMIS Modernization (FMIS 5.0) Project Status Overview

12/05/2013

- The FMIS 5.0 project is well underway with a target implementation of October 2014.
- This project will replace the outdated IT platform that FMIS is currently operating on to a more user-friendly and flexible system. The updated system will be based on the underlying FMIS structure and data fields, with improved input and reporting capabilities.
- We have conducted numerous webinars to engage users in the requirements and design process, including coordination with pilot States and Divisions that have provided specific feedback to the OCFO and IT Services Division.
- Of the 7 FMIS modules (Projects, Current Bill, Project Upload-EDS, Fund Control, Admin Function, Delphi Interface, and Reporting), 6 are in the design or development phase. We are still working to define the requirements for Reporting.
- Comprehensive technical and non-technical guidance for States in preparation for implementation of FMIS 5.0 has been distributed to Division financial managers and has been posted to FUNI.
- We are in the process of developing a plan and timeline for outreach and training, which we will share with the FMIS user community soon as it is complete.
- We will continue to communicate updates on the project in the coming months through financial managers and the FUNI website.